
I. HEADING

Date: July 20, 19S5

From: Sam~Borries, OSCT, U. S. EPA, Region V, EERB RS II

To : D. Dietrich-ATTN: T. Johnson,OSWER,Wash.D.C ............
..................................... FAX (703) 603-9107
R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FAX
D. Bruce, Chief RS-II, EERB, Chicago, IL ........ BY FAX
B. Messenger, Section Chief, ESS, Chicago, IL.... BY FAX
S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155
T. Martin, ORC, 29-MA, Chicago, IL .. FAX (312) 886-0747
M. Martin, USEPA-Gateway, Chicago, IL FAX (312) 353-5541
J. Gore, RPM, USEPA, Chicago, IL .... FAX (312) 886-4071
P. Takacs, IEPA, Springfield, IL .... FAX (217) 782-3258
K. Mensing, IEPA, Collinsville, IL .. FAX (618) 346-5155
D. Henne, DOI, Philadelphia, PA ..... FAX (215) 597-9845
U.S. Fish & Wildlife, IL ............ FAX (309) 793-5804
P. Sauget, Mayor, City of Sauget,IL... FAX 337-5808

Subject: Pollution Report For CERCLA Time-Critical Removal
Action at Sauget & Company Landfill, Site G, Sauget,
St. Clair County, Illinois.

POLREP #: 14

II. BACKGROUND

Site No.:
Delivery Order No.:
Response Authority:

CERCLA Incident Category:
CERCLIS ID #:
NPL Status :
Start Date:
Latitude:
Longitude:

4V
5001-05-368
CERCLA
Time-Critical Removal
ILD 981 953 623
No
March 20, 1995
North 38°35'21"
West 90°10'23"

III. RESPONSE INFORMATION

A. Initial Situation:

Please refer to POLREP No. 1 dated March 23, 1995

B. Actions Taken:

The following actions were accomplished during the period
of June 29 - July 21, 1995)

ERGS contractor completed hauling and grading
approximately 23,850 tons of clean soil at the site. The



cap covers most portions of the site except for areas
that tested clean (PCB less than 25 ppm on the southwest
and southeast corners) and the depression filled with
rainwater. TAT and ERGS estimated the thickness of the
cap using a soil/gas recovery sampler. The average
thickness of the cap is in the range of 18 to 24 inches.
Contractor for hydroseeding the cap area recommended to
delay the seeding process due to dry conditions of the
soil at the present time.

TAT contractor collected two soil samples from the
southwest and southeast corners of the fenced areas to
evaluate the need for capping at these two areas. Sample
results indicated levels of PCB less than 2 ppm.
Accordingly, these areas will not be incorporated in the
site cap. The TAT collected one surface water sample to
evaluate changes in the water quality of the ponded
rainwater at the site. Results of the water sample are
pending.

ERGS contractor discussed the possibility of discharging
the ponded water to a nearby water treatment facility,
American Bottoms, Inc., via the City Cahokia sewer
system. City of Cahokia officials indicated that the
city sewer system capacity is of a maximum 100 gallons
per minute (GPM) . The system may be overwhelmed and even
breakdown if ERGS attempts to utilize it for site
purposes.

Results of waste sample collected from chemical paperbags
marked with Monsanto name indicated approximately 79%
pentachlorophenol. Previously, Mosanto indicated to IEPA
officials that they did not manufacture
pentachlorophenol. The paperbags indicated a trade-name
of Mosanto PENTA

C. Enforcement

None

IV. NEXT STEPS

A. Remove (pump and treat)/evaluate surface water from
southern half of site fenced area and complete
excavation/consolidation of site soils.

B. Continue to place a soil cover over the site area and
adjust the thickness wherever needed.

C. Hydro-seed the final cover to minimize infiltration of
precipitation and erosion of the cover when site
conditions favor full germination of seeds.



V. KEY ISSUES

None

VI. Costs to date*
AMOUNT AMOUNT AMOUNT
BUDGETED USED______ REMAINING

US EPA (Direct
& Indirect) $ 108,000.00 $ 72,004.20 $ 35,995.80
TAT $ 80,000.00 $ 74,454.13 $ 5,545.87
ERGS $ 500.000.00 5317.806.75 $182.193.25
TOTAL $ 688,000.00 $464,265.08 $223,734.92

All r*port*d coat M of 7/19/953


